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I. Introduction 
 

As identified in paragraph 64 of the Waiver Order of May 12, 2010, Petitioners 
must file quarterly reports detailing the progress of system development in three 
areas; planning, funding and deployment. The following report is the eighth 
quarterly report and summarizes the efforts of the Adams County Communication 
Center (ADCOM 911) in this matter during the timeframe of October 20, 2011 to 
April 19, 2012. 

 
II. Status Report 
 

A. Planning 
i. LTE System Design: Due to local planning and zoning 

requirements ADCOM 911 was forced to make a few changes to 
it’s LTE site list.  Additionally, ADCOM 911 identified an alternative 
path for it’s final fiber installation that utilized existing infrastructure.  
Due to the nature of these changes ADCOM 911 submitted an 
official route modification to the NTIA complete with all 
environmental analysis.  ADCOM 911 expects final approval for its 
changes some time in the second quarter. 

 
ii. Interoperability Showing: Due to the legislation that was based 

regarding the D-block and nationwide build out ADCOM 911 has 
temporarily halted further work on the interoperability showing as it 
gets clarification on the affects to our project. 
 

B. Funding 
i. BTOP Grant: ADCOM 911 continues to manage the BTOP grant 

and work with the NTIA to ensure the project stays on schedule.   
We are making monthly draws to cover expenses and expending 
our cash match as required.  ADCOM 911 received approval from 
the NTIA for its revised budget previously submitted.   At this time 
we have expenses approximately half of our BTOP funds. 
 



 
C. Deployment 

i. PLMNID/Numbering Scheme 
PLMNID/Numbering Scheme: On January 9, 2012, the FCC Public 
Safety and Homeland Security Bureau (Bureau) issued the PLMN 
ID Order (See Requests for Waiver of Various Petitioners to Allow 
the Establishment of 700 MHz Interoperable Public Safety Wireless 
Broadband Networks, PS Docket 06-229, Order, DA12-25, (PSHSB 
rel. Jan. 9, 2012) (PLMN ID Order)), requiring Waiver Recipients to 
submit their choice of numbering administrator for approval and, 
provided that the Bureau approves the submission, complete the 
development of a numbering scheme by March 31, 2012. 

 
On February 8, 2012, all twenty-one Waiver Recipients filed a joint 
request asking the Bureau to approve the selection of Science 
Applications International Corporation (SAIC) as the numbering 
administrator.   
 
On March 16, 2012, the Bureau issued an Order (See Requests for 
Waiver of Various Petitioners to Allow the Establishment of 700 
MHz Interoperable Public Safety Wireless Broadband Networks, PS 
Docket 06-229, Order, DA12-423, (PSHSB rel. March 16, 2012)), 
approving SAIC to serve as the common numbering administrator. 

 
The Waiver Recipients, through the Operator Advisory Committee, 
diligently worked with SAIC on the development of the numbering 
scheme.  

 
ADCOM 911 verifies that it completed the development the 
numbering scheme by the March 31, 2012 deadline as required by 
the PLMN ID Order. 

 
ADCOM 911 also verifies that there is no new information regarding 
SAIC’s licenses or affiliations that might call into question its ability 
to serve as a fair and impartial administrator. 

 
ii. LTE Equipment Deployment:  During this time there was no major 

change in equipment deployment.  We are still testing our initial 
capability (EPC, single test eNodeB) and have received a majority 
of the equipment for the network.  ADCOM 911 did apply for an 
STA in order to perform the limited testing.   
 

iii. Site Preparation:  ADCOM 911 continued to focus on site 
development making significant progress on many key sites. 

 



iv. Fiber network development:  ADCOM 911 continued 
implementing elements of the required fiber-optic network that will 
be the core backhaul network.  We began “lighting-up” key 
segments of existing fiber including two aggregation points.  
Additionally, we issued our final RFP for the fiber path to the West 
Tower site.  This RFP will be dependant on approval of the 
previously discussed route modification. 

 
v. Production Network Development:  At this time ADCOM 911 has 

purchased all necessary LTE infrastructure and continues to 
receive equipment.  Our initial shipment of eNodeB’s is scheduled 
for the first week of April. 

 
vi. Deployment Schedule:  At this time, our high-level deployment 

schedule is as follows (subject to change): 
i. Receive all production equipment: Late 2011-Early 2012 
ii. Begin eNodeB installation: February-March 2012 
iii. Begin initial site/capacity testing: Mid 2012 
iv. Finish initial eNodeB deployment: Late 2012 
v. Begin System testing: Late 2012 
vi. Final system testing/modifications: Early 2013 
vii. Final system acceptance/production availability: Spring 2013 


